
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:16 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 920 Date: 10-Oct-2013 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 493

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF previously left the work of drilling anchors for Test Rigs #5 through #7 incomplete. ABF has other
non-CCO 314 priorities and do not work on CCO 314 today.

ABF Engineers Paul Fikse and Kelvin Chen spend part of today working in the office on CCO 314 issues.

There is idle/standby equipment at the work area as follows: Generator (MQ Power 25 - ABF ID 000008),
hydraulic pump (Powerteam), Compressor (IR P185R - ABF ID 002078), Generator (Whisperwatt 7000 -
ABF ID 002342), and Small Forklift (Hyster 120 - ABF ID 002351)

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis.
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